

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) – Phase-II – Orders issued in G.O. Rt. No. 201, Revenue (DM.III) Department, Dated: 22.09.2012- Amendment to the G.O - Issued.

=====

**REVENUE (DISASTER MANAGEMENT.NCRMP) DEPARTMENT**

**G.O.RT.No. 39**

**Dated: 28.02.2015.**  
**Read the following:-**

1. GO. Rt. No. 201 (Revenue DM III) Department, Dated 22.09.2012.
2. Letter No. NCRMP/B-W/AP/RHB/PRED/09/Vidavalur/025, dated 12.01.2015 of Chief Engineer, PR, NCRMP, Hyderabad.

\*\*\*\*\*

**ORDER:-**

Orders have been issued in the G.O. 1<sup>st</sup> cited, according Administrative Sanction for Roads to Cyclone Shelters (RCS) & Roads to Habitations (RHB) for 19 packages (50 works) costing Rs.51.61 crores to be executed by Panchayati Raj Department in Coastal Districts of Andhra Pradesh.

2. In the letter 2<sup>nd</sup> read above, Chief Engineer, PR, NCRMP has submitted Revised Administrative Sanction proposal for the following package/work, as the increase in cost is mainly due to excess tender premium, price adjustment, difference in cost of Cement due to design mix and certain deviations in civil work as per site conditions.

District	Package No.	Name of the work	Original Administrative sanction		Revised Administrative sanction	
			No. of works	Estimate Cost (Rs.in Lakhs)	No. of works	Estimate Cost (Rs.in Lakhs)
1	2	3	4	5	6	7
Nellore	NCRMP/B-W/AP/RHB /PRED/09/ Vidavaluru/ 025	1) Ponnepudi-Utukur road to Pattapupalem 2) Road from R&B road to Venkatareddypalem 3) Ponnepudi R&B road to Anjanayapuram	3	237.00	3	302.45

**(Contd.....2)**

**:: 2 ::**

3. In continuation to the orders issued in reference 1<sup>st</sup> read above, Government after careful examination of the entire matter, hereby accord Revised Administrative Sanction for the above package/works as below:-

District	Package No.	Name of the work	Original Administrative sanction		Revised Administrative sanction	
			No. of works	Estimate Cost (Rs.in Lakhs)	No. of works	Estimate Cost (Rs.in Lakhs)
1	2	3	4	5	6	7
Nellore	NCRMP/B-W/AP/RHB /PRED/09/ Vidavaluru/ 025	1) Ponnepudi-Utukur road to Pattapupalem 2) Road from R&B road to Venkatareddypalem 3) Ponnepudi R&B road to Anjanayapuram	3	237.00	3	302.45

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

“4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure”.

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

6. A copy of this order is available on internet and can be accessed at the address:- [www.ap.gov.in/goir](http://www.ap.gov.in/goir)

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**J.C.SHARMA**  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.  
Accountant General, Andhra Pradesh, Hyderabad  
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

**Copy to:-**

Engineer-in-Chief, PR, Hyderabad.  
P.S. to Vice – Chairman, NDMA, New Delhi  
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat, Hyderabad.

**(Contd.....3)**

**:: 3 ::**

P.S. to Principal Secretary to Panchayati Raj & Rural Development Department,  
A.P. Secretariat, Hyderabad.  
P.S. to Principal Secretary Finance Department, AP Secretariat, Hyderabad.  
P.S. to Commissioner for Disaster Management & Ex.Officio Principal Secretary to  
Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.  
Member NDMA, New Delhi.  
Joint Secretary, Disaster Management, MHA, New Delhi  
Joint Secretary, Mitigation, NDMA, New Delhi  
Project Director, NCRMP, NDMA, New Delhi  
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)  
Procurement Specialist, World Bank, New Delhi (By e-mail)  
District Collector of Nellore.  
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.  
SC/SF.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**